Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Cingular Wireless

For period:

June, 2001

Prepared by:

COMPASS Telecom Services

Request Proj./Actual | Phasell Request Proj./Actual | Phase ll Deployment
PSAP Date Phase | | Phase|* | Solution | Date Phase Il [ Phase Il * | Solution Status
15 days from Written agreement sent for County's
signed execution 06/01/01. Action items:
Accomack/Northampton 6/28/1999| agreement NCAS execute agreement
15 days from Written agreement sent for County's
signed execution 06/01/01. Action items:
Alexandria 4/14/1999| agreement |NCAS execute agreement
Written agreement sent for County's
30 days from execution 06/01/01. Action items:
return of site complete last site validations, load site
Arlington 4/14/1999|validations  [NCAS data to SCP and LEC
Caroline County has not requested Phase |
15 days from Written agreement sent for County's
signed execution 06/01/01. Action items:
Clarke 4/14/1999| agreement |NCAS execute agreement
Written agreement sent for County's
execution 06/01/01. Action items:
Culpeper 11/22/1999 7/25/2001|NCAS execute agreement
Written agreement sent for County's
execution 06/01/01. Action items:
Fairfax 4/14/1999 7/25/2001[NCAS execute agreement
Written agreement sent for County's
execution 06/01/01. Action items:
Fauquier 11/22/1999 7/25/2001|NCAS execute agreement




Request Proj./Actual | Phasel Request Proj./Actual | Phase Deployment
PSAP Date Phase | [ Phase |* | Solution | Date Phase Il [ Phase Il * | Solution Status
Written agreement sent for County's
execution 06/01/01. Action items:
30 days from validate site addresses, load site data
return of site to SCP and LEC, PSAP needs
Frederick 11/22/1999| validations NCAS additional power supply per LEC
Written agreement sent for County's
execution 06/01/01. Action items:
30 days from validate site addresses, load site data
return of site to SCP and LEC, PSAP and LEC need
Fredericksburg 11/22/1999| validations NCAS written agreement
King and Queen County has not requested Phase |
Verizon needs to decide which 911
30 days from tandem will process wireless calls.
return of site Action item: order trunks pending
King George 12/1/2000| validations NCAS Verizon decision
Lancaster County has not requested Phase |
Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
Loudon 4/14/1999 7/25/2001| NCAS to SCP and LEC
Written agreement sent for County's
execution 06/01/01. Action items:
30 days from validate site addresses, load site data
return of site to SCP and LEC, PSAP and LEC need
Louisa 11/22/1999| validations NCAS written agreement
Madison County has not requested Phase |
Middlesex County has not requested Phase |
15 days from Written agreement sent for County's
signed execution 06/01/01. Action items: load
Orange 11/22/1999| agreement |NCAS site data to SCP and LEC
Page County has not requested Phase |
Written agreement sent for County's
execution 06/01/01. Action items:
validate site addresses, load site data
Prince William 4/14/1999 7/25/2001| NCAS to SCP and LEC




Request Proj./Actual | Phasel Request Proj./Actual | Phase Deployment
PSAP Date Phase | [ Phase |* | Solution | Date Phase Il [ Phase Il * | Solution Status
Richmond County has not requested Phase |
Rappahannock County has not requested Phase |
Written agreement sent for County's
30 days from execution 06/01/01. Action items:
return of site validate site addresses, load site data
Shenandoah 6/25/1999| validations NCAS to SCP and LEC
Written agreement sent for County's
execution 06/01/01. Action items:
30 days from validate site addresses, load site data
return of site to SCP and LEC, PSAP and LEC need
Spotsylvania 11/22/1999| validations NCAS written agreement
Stafford County has not requested Phase |
Warren County has not requested Phase |
Written agreement sent for County's
30 days from execution 06/01/01. Action items:
return of site validate site addresses, load site data
Westmoreland 12/27/2000| validations NCAS to SCP and LEC

Winchester

County has not requested Phase |




